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de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

Septemb_er 9, 2005

Mr. Peter Mannino _ . VIA FAX AND U.S. MAIL
United States Environmental Protection Agency '

New Jersey Remediation Branch

Emergency & Remedial Response Division

290 Broadway, 19" Floor

New York, NY 10007-1866

RE: Cornell-Dubilier Electronics Superfund Site — South Plainfield, NJ
OU 3 RI/FS Progress Report No. 1 ,

Dear Mr. Mannino:

On behalf of Dana Corporation and pursuant to Paragraph 41 of the Administrative
Settlement Agreement and Order on Consent (“Settiement Agreement”), enclosed please
find Progress Report No. 1. This report covers the period from August 6, 2005 through
August 31, 2005. , '

. Very truly yours,

de maximis, inc.

m Lee

cc:  Gary DiPippo, HydroQual, Inc.
Michael Last, Esq.
Mark Nielsen, Environ Corporation
Bruce Thompson, de maximis, inc.
Lisa Wurster, Esq., Dana Corporation
Sarah Flanagan, Esq., USEPA Regional Counsel
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CORNELL-DUBILIER ELECTRONICS SUPERFUND SITE
prung OU 3 RIFS PROGRESS REPORT NO. 1 ’
e August 6 thr_qugh August 31,2005

Description of the Actions Taken Toward Achieving Compliance with the Settlement
Agreement Since the Previous Report:

¢ The Administrative Settlement Agreement and Order on Consent became effective
on August 6, 2005.

o The requirements set forth in Paragraphs 32 and 33 relating to the selection of
contractors and designation of a Project Coordinator, were fulfilled by submittal on
August 11, 2005. The submittal presented the names and qualifications of the
project team and a copy -of the Quality Management Plan as required.

o EPA approved the August 11, 2005 submittal by letter dated Augusi 24, 2005.

e Work was commenced on the preliminary Conceptual Site Model, in accordance
with Paragraph 37.a.(1) of the Settlement Agreement; the next deliverable under the
terms of the Settlemen‘t Agreement.

Summary of all Results of Sampling, Tests or Other Data Received or Generated
Since the Prewous Report:

-« None.
Completed Deliverables Since the Previous Report:
 Designation of contractors and Project Coordinator.
Actions Planned Prior to Submittal of Next Two Reports:

° Prep.aration ofthe preliminary Conceptual Site Model (CSM) for submittal to EPA by
September 20, 2005.

o Completion of well inventory.
¢ Attend meeting with EPA to review preliminary CSM and to plan RI/FS activities.

o Obtain EPA approval to proceed and initiate RI/FS Work Plan.
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Percentage Completion: .
+ Not applicable.
Delays Encountered or Anticipated:

e The well inventory required by Paragraph B.6. of the Statement of Work attached to
. the Settlement Agreement requires input from both the New Jersey Department of.
Environmental Protection (NJDEP) and the Middlesex Water Company. The
NJDEP indicated that it would provide well records within a period of approximately
eight weeks or on or about October 15, 2005. Middlesex Water Company has not
indicated an unwillingness to provide well data, however to date, no indications have
been provided as to when access to this information will be forthcoming, and
attempts have been made to access the information since late July 2005. A delay
in- completion of the well inventory is possible. USEPA was contacted on
September 2, 2005, to request assistance in coordinating with Middlesex Water
Company, if possible.
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